

Attachment for WPQ 20344 (2026)

Number of Rescheduled / "Delayed" Projects with a revised forecast delivery of in FY27 & FY28:

	Proposed Project Address	Revised FY	Unit
1	Athlone Cres & Stellin St, Epuni, Lower Hutt	FY27	10
2	Castor Cres & Miranda St, Cannons Creek, Porirua	FY27	9
3	Castor Cres, Cannons Creek, Porirua	FY27	6
4	Coromandel St, Wellington	FY27	8
5	Farmer Cres, Taita, Hutt Valley	FY27	18
6	Mcparland St, Ebdentown, Upper Hutt	FY27	6
7	Oxford Tce & Lincoln Ave, Epuni, Lower Hutt	FY27	9
8	Oxford Tce, Avalon, Lower Hutt	FY27	8
9	Whites Line East, Waiwhetu North, Lower Hutt	FY27	4
10	Albertson, Manurewa	FY27	3
11	Brandon Rd, Glen Eden	FY27	17
12	Calthorp Cl	FY27	9
13	Coburg St	FY27	3
14	Coppins Rd, Mt Wellington	FY27	4
15	Crocombe Cres	FY27	3
16	Denbigh Ave & Somerset rd	FY27	9
17	Fir St	FY27	5
18	Frank Grey Pl	FY27	3
19	Frank Hewitt St & Times Pl, Pukekohe	FY27	10
20	Frank Hewitt St, Pukekohe	FY27	5
21	Friedlanders Rd, Manurewa	FY27	5
22	Friedlanders Rd, Manurewa	FY27	6
23	Haddon St, Mangere East	FY27	4
24	Harriet St & Donnell Ave	FY27	6
25	Holbrook St	FY27	13
26	Jersey Ave	FY27	4
27	Jolson Rd, Mount Wellington	FY27	3
28	Kivell Cl	FY27	3
29	Margaret Rd, Papatoetoe	FY27	4
30	Monaghan Ave	FY27	6
31	Owairaka Ave, Owairaka	FY27	6
32	Raurenga Ave, Royal Oak	FY27	14
33	Reid Rd, New Lynn	FY27	16
34	Riro St	FY27	7
35	Roscommon Rd, Clendon Park	FY27	5
36	Smiths Ave & Calvert St	FY27	10
37	Titoki St	FY27	10
38	Walmsley Rd, Otahuhu	FY27	3
39	Walmsley Rd, Otahuhu	FY27	9

40	Windrush Cl, Mangere	FY27	4
41	Winthrop Way & Mayflower Cres, Mangere	FY27	15
42	Crete Street & Salonika Street, Whakatane	FY27	6
43	Garaway Street, Whakatane	FY27	8
44	Ranolf & Malfroy, Rotorua	FY27	13
45	Emmett St & Orcades St, Shirley, Christchurch	FY27	12
46	Thomas St, Tikipunga, Whangarei	FY27	8
47	Boundary Rd & York Tce, Bishopdale, Nelson	FY27	7
48	Nayland Rd & Homer Pl, Nelson	FY27	14
49	Waimea Rd, Bishopdale, Nelson	FY27	8
50	Allen Bell Dr, Kaitaia, Far North	FY28	6
			384