

Attachment for WPQ 46982 (2024)

Breakdown of costs for Wairakaia Bridge, State Highway 2, between July 2023 and July 2024:

Earthworks/Enabling Works/Aggregate	\$518,650
Environmental	\$72,160
Ground Investigations	\$10,148
Piling	\$83,435
Salary/Wages	\$59,758
Design	\$26,000
Property costs	\$11,124
Total Cost	\$781,274

Design and scoping work at this site is still ongoing, so a breakdown of total costs is unable to be calculated at this time. The current projected spend for the project is \$2 million. Further work is needed to refine this estimate once the scope is confirmed.

Property and utility costs may cause this estimate to increase in the future.